



Change Order Narrative – Middle School

11-13-19

Motion to approve Mucci Construction Change Order #20 as listed below for an add of ten thousand four hundred twenty dollars and zero cents. Value = \$10,420

Mucci Construction Change Order #20

Provide labor, equipment, and material to complete the following work:

1. Reconciliation value for the general contractor's investigative time for the Middle School Terrace drain residue build-up issue and for the work to caulk the cracks and seal both the Art Terrace and DMC Terrace per the recommendations provided by the design professional. (PJD revisions/reconciliation of Mucci CR #130 and CR #132A for scope of work reference only) Value = \$10,420

Total Change Order Value = \$10,420