



Change Order Narrative – High School

12-19-18

- ***Date narrative initially provided to school board – 12-19-18***
- Motion to approve Rycon Construction Change Order #31 as listed below for an add of nineteen thousand three hundred ninety-three dollars and zero cents. Value = \$19,393

Rycon Construction Change Order #31

Provide labor, equipment, and material to complete the following work:

1. ***Date issue initially provided to School Board – 12-4-18***
 - a. E/O – Add for interior framing and drywall work completed on time and material to build fire rated shaftwall bulkheads around roof joists at the top of both ductwork shafts to comply with the shaftwall fire rating. (Rycon RFCO #158) Value = \$11,245
2. ***Date issue initially provided to School Board – 8-8-18***
 - a. E/O – Add for the north end pool bleacher stairs required for egress per review with the code inspector and the design professional. (Rycon RFCO #161) Value = \$8,148

Total Change Order Value = \$19,393