



Change Order Narrative – High School

3-5-19

- Motion to approve Rycon Construction Change Order #35 as listed below for an add of seventeen thousand seven hundred forty-four dollars and zero cents. Value = \$17,744

Rycon Construction Change Order #35

Provide labor, equipment, and material to complete the following work:

1. Field Condition – Add for the required masonry work on time and material per RFI #370 and RFI #395. (Rycon RFCO #179) Value = \$9,950
2. E/O – Add for the required masonry work to in-fill on time and material for the existing door opening near the main gymnasium concession area and new DMC. (Rycon RFCO #187) Value = \$2,536
3. Field Condition – Add for the concrete slab moisture mitigation upgraded adhesive required for the installation of the linoleum finished flooring in Phase 2A. (Rycon RFCO #189) Value = \$5,258

Total Change Order Value = \$17,744