



Change Order Narrative – High School

3-5-19

- Motion to approve Rycon Construction Change Order #37 as listed below for an add of eighteen thousand four hundred forty-five dollars and zero cents. Value = \$18,445

Rycon Construction Change Order #37

Provide labor, equipment, and material to complete the following work:

1. Code – Add for work required on time and material for the code related clarification and updated design for the East Entrance 1202 fire separation requirement per review by the local inspector and the response to RFI #370. (Rycon RFCO #181) Value = \$18,445

Total Change Order Value = \$18,445