
Monthly Report ï January 2019 



INTRODUCTION  

 
P.J. Dick Incorporated is pleased to present to the Chartiers Valley Board of School Directors the following Construction Report for the Chartiers Valley Middle 

School and High School Building Program.  The information contained within the Report represents an overview of the project and is published to provide the District 

with a basic understanding of the current status of the work, an updated budget, current schedule, and any other important issues and/or decisions that require the 

Construction Teamôs consideration.  P.J. Dick will publish this report on a monthly basis at the beginning of the month, which will typically coincides with the 

completion of the contractors billing cycle for the previous month and, therefore, contain the most current information possible. 

PHASING DATES 
PHASE 1 
1. High School ABATEMENT (Various) ς TBD 
2. NEW MIDDLE SCHOOL PROJECT 
Å Phase 1A - Classroom Tower to Occupancy ς Substantially Complete 
Å Phase 1B - Remaining Building to Occupancy ς Substantially Complete 
Å Phase 1C - Gym Alternate ς Substantially Complete 
3. HIGH SCHOOL PROJECT 
Å Phase 1A - Auditorium ς Done 
Å Phase 1B - Performing Arts ς Substantially Complete. 
Å Phase 1C - Tech Ed Wing ς Substantially Complete. 
Å Site Utilities to Support Both Projects 

  
PHASE 2 
1. HIGH SCHOOL PROJECT 
Å Phase 2A Learning Community Wing ς Substantially Complete 
Å Phase 2B Food Service Back of House Renovation ς Substantially Complete 

  
PHASE 3 
1. HIGH SCHOOL PROJECT 
Å Phase 3A - New Administration (Old Middle School) ς January 2019 thru December 13, 2019 
Å Phase 3B - High School Cafeteria Demolition and Exterior Finishes ς June 2019 thru August 2019. 
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Middle School 
Current Contractor and Job Progress Status 

5 

Middle School Construction ï Current construction progress and job status thru November 30, 2018:     

Å Mucci ï General Contractor:  

Å Phase 1A ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1B ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1C ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing. 

Å Landscaping nearing completion.  Re-seeding to occurred. 

 

Å Merit Electric ï Electrical Contractor: 

Å Phase 1A ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1B ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1C ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing. 

 

Å Enders ï Plumbing Contractor: 

Å Phase 1A ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1B ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1C ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing. 

 

Å R&B Mechanical ï Mechanical Contractor: 

Å Phase 1A ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1B ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing.  

Å Phase 1C ï Substantially Complete.  Punchlist process nearly completed.  Close-out commencing. 

Å Mechanical Room  -  Commissioning of equipment and systems ongoing.  Further ñwinterò commissioning to occur this month and/or next. 

 

Å Todd Devin ï Food Service Contractor ï Kitchen ï Closed-Out. 

 

Building Envelope Status ï Scope of work for the Middle School is completed. 



High School 
Current Contractor and Job Progress Status 
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High School Construction ï Current construction progress and job status thru December 31, 2018:  

Å Rycon ï General Contractor 

Å Phase 1A, 1B, 1C -  Substantially complete.  Punchlist work nearing completion. 

Å Phase 2A ï  Substantially complete.  Punchlist work ongoing. 

Å Phase 2B ï Substantially complete.  Punchlist work nearing completion. 

Å Phase 3A ï Demolition to commence late January or early February. 

 

Å Merit Electric ï Electrical Contractor 

Å Phase 1A, 1B, 1C -  Substantially complete.  Punchlist work nearing completion. 

Å Phase 2A ï Substantially complete. Punchlist work ongoing. 

Å Phase 2B ï Substantially complete. Punchlist work ongoing. 

Å Phase 3A ï Coordinate with GC for electrical disconnects. 

 

Å Enders ï Plumbing Contractor 

Å Phase 1A, 1B, 1C -  Substantially complete.  Punchlist work nearing completion. 

Å Phase 2A ï Substantially complete. Punchlist work ongoing. 

Å Phase 2B ï Substantially complete. Punchlist work ongoing. 

Å Phase 3A ï Coordinate with GC for plumbing and fire protection disconnects. 

 

Å Lugaila Mechanical ï Mechanical Contractor 

Å Phase 1A, 1B, 1C -  Substantially complete.  Punchlist work nearing completion. 

Å Phase 2A ï Substantially complete. Punchlist work ongoing. 

Å Phase 2B ï Mechanical balancing is done for the completed phases. 

Å Phase 3A ï Coordinate with GC for mechanical disconnects. 

 

Å Automated Logic ï Automatic Temperature Controls Contractor ï Continue all necessary monitoring and automated control of the new equipment.  Working with 

Commissioning Agent for commissioning of the completed areas. They also continue to work with the school district on maintaining active monitoring and the control of 

the existing systems that remain functional through Phase 2.    

 

Å Horizon Informational ï Technology Contractor ï Continues necessary technology work to support the phasing plan and daily activities of the school.  

Å Phase 2A - Substantially complete. Punchlist work ongoing. 

 

Å Phase One Development ï Asbestos Abatement Contractor ï Anticipated to start Phase 3A on January 7th. 

 

Building Envelope Status ï QA / QC inspections for exterior shell construction have commenced. 

 



Current Contractor and Job Progress Status 

HIGH SCHOOL PROJECT - PHASING 

Å PHASE 1 ï Substantially Complete 
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Current Contractor and Job Progress Status 

HIGH SCHOOL PROJECT - PHASING 

Å PHASE 2 ï Substantially Complete 
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