



Change Order Narrative High School

2-28-19

- Motion to approve Lugaila Mechanical Change Order #04 as listed below for an add of eight thousand one hundred eighty-one dollars and zero cents. Value = \$8,181

Lugaila Mechanical Change Order #04

Provide labor, equipment, and material to complete the following work:

1. E/O – Add for the work on time and material to raise and flatten ductwork per RFI #408. (Lugaila RFCO 022) Value = \$3,719
2. E/O – Add for the work on time and material to add condensate piping to the generator flue per RFI #427. (Lugaila RFCO 023) Value = \$1,980
3. Owner – Add for the work on time and material to seal an opening in an existing AAON unit at the review and direction of the owner. (Lugaila RFCO 024) Value = \$803
4. E/O – Add for the work on time and material to relocate exhaust duct in the elevator shaft in Phase 2A per RFI #413. (Lugaila RFCO 025) Value = \$1,679
5. No cost scope of work change – Provide the necessary work to remove and dispose of the glycol from the existing heating system from the old High School Tower and to eliminate providing approximately 68 access doors that were not needed. Value = \$0

Total Change Order Value = \$8,181