



## **Change Order Narrative – High School**

12-7-18

- Motion to approve and ratify Enders Plumbing and Heating HS Change Order #07 as listed below for an add of ten thousand eight hundred eighty dollars and zero cents. Value = \$ 10,880

### **Enders Plumbing and Heating Change Order #07**

Provide labor, equipment, and material to complete the following work:

1. Change to the contract for the following plumbing changes:
  - a. Add for the plumbing work on time and material to re-pipe and insulate permanent water lines to feed the existing Auxiliary Gymnasium locker rooms per RFI #421. Value = \$12,948
  - b. Add for the plumbing work on time and material to add two (2) roof drains and the associated piping on the pool roof per RFI #362. Value = \$3,024
  - c. Deduct to delete twelve (12) S-1 sinks in the Science Rooms per RFI #358. Value = <\$5,092>

(Enders Letter dated 12-7-18) Total CO Value = \$ 10,880

Total Change Order Value = \$ 10,880